

CONTRACT INSPECTION REPORT			CONTRACT NO.		TASK NO.	
TO: ENGINEERING SECTION/CB/PD/OL			DATE 27 October 1965			
			INSPECTION REPORT NO. (If final, so state) 2			
			ESTIMATED COMPLETION DATE 1 July 1966			
NAME OF CONTRACTOR 			Declass Review by NGA.			
TYPE OF COMMODITY OR SERVICE Improved Anamorphic Viewing System						
THE CONTRACTOR IS ON SCHEDULE ☐ YES ☒ NO			THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED - 25%						
PER CENT OF FUNDS EXPENDED - Unknown						
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)						
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)						
INCENTIVES						
IS THIS AN INCENTIVE CONTRACT ☒ YES ☐ NO IF YES, CHECK TYPE ☒ COST ☒ PERFORMANCE ☐ DELIVERY			NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.			
OVERALL PERFORMANCE OF CONTRACTOR						
1. ☐ OUTSTANDING 3. ☒ ABOVE AVERAGE 5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY						
2. ☐ EXCELLENT 4. ☐ AVERAGE 6. ☐ BARELY ADEQUATE						
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.						
RECOMMENDED ACTION						
☒ CONTINUE AS PROGRAMMED ☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE						
☐ TERMINATE ☐ OTHER (Specify)						
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:						
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY	
PROTOTYPES			MANUALS			
DRAWINGS AND SPECIFICATIONS			FINAL REPORT			
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING			
			OTHER GOVERNMENT PROPERTY			
DATE OF LAST CONTACT WITH CONTRACTOR 20 October 1965						
SIGNATURE OF INSPECTOR 			DIVISION P & D S			
INSPECTOR			SIGNATURE OF APPROVER			

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2005/11/21 : CIA-RDP78B04770A000400020032-2

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

Final report (one copy attached) for Phase I was received 20 October 1965. This report outlines the methods of achieving anamorphic correction that [redacted] investigated during Phase I. The method that [redacted] recommends for fabrication appears feasible and they should be allowed to continue work, initiating Phase II of the contract. Their performance up to this point has been above average.

X1

25
25

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

Approved For Release 2005/11/21 : CIA-RDP78B04770A000400020032-2